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The Honorable Board of Supervisors 70-E March 31, 2020

County of Los Angeles 4! -

383 Kenneth Hahn Hall of Administration 'I g
500 West Temple Street L-‘M Mﬁ-
Los Angeles, California 90012 V4
CELIAZAVALA

. EXECUTIVE OFFICER
Dear Supervisors:

CONSTRUCTION CONTRACT
PUBLIC BUILDINGS CORE SERVICE AREA
LAC+USC MEDICAL CENTER
CHILD CARE CENTER PROJECT
ESTABLISH AND APPROVE CAPITAL PROJECT
AUTHORIZE USE OF JOB ORDER CONTRACT
AWARD DESIGN-BUILD CONTRACT
APPROVE APPROPRIATION ADJUSTMENT
SPECS. 7571; CAPITAL PROJECT NO. 69828
(SUPERVISORIAL DISTRICT 1)
(4 VOTES)

SUBJECT

Public Works is seeking Board approval of the LAC+USC Medical Center Child Care
Center project, approve the total project budget, and authorization to use Board-approved
Job Order Contracts to complete the make-ready work and to award a design-build
contract.

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the recommended actions are within the scope of impacts analyzed
in the previously certified Final Environmental Impact Report for the LAC+USC
Medical Center Campus Master Plan project and the Addendum, which were
certified by the Board.

2. Establish and approve the proposed LAC+USC Medical Center Child Care
Center project, Capital Project No. 69828, with a project budget of $9,979,000.
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3. Approve the Appropriation Adjustment to reallocate a total of $7,972,000 from
the Department of Health Services Enterprise Fund-Committed for the
Department of Health Services to fund the projected Fiscal Year 2019-20
expenditures for the LAC+USC Medical Center Child Care Center project,
Capital Project No. 69828.

4.  Authorize the Director of Public Works or his designee to use Board-approved
Job Order Contracts for the make-ready work for the LAC+USC Medical
Center Child Care Center project.

5. Findthat Dela Secura, Inc., Doing Business as DLS Builders, is the responsive
and responsible proposer that submitted the best value proposal for the design
and construction of the LAC+USC Medical Center Child Care Center project.

6. Award and authorize the Director of Public Works or his designee to execute
a design-build contract with Dela Secura, Inc., Doing Business as DLS
Builders, for the design and construction of the LAC+USC Medical Center
Child Care Center project for a not-to-exceed contract amount of $5,614,292.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find the project within the scope of the
LAC+USC Campus Master Plan project analyzed in an Environmental Impact Report
(EIR) certified by the Board on November 18, 2014, and the Addendum which was
subsequently certified by the Board in December 2017; establish and approve the Child
Care Center project, Capital Project (C.P.) 69828; approve the project budget and related
Appropriation Adjustment; authorize Public Works to use Job Order Contracts (JOC) to
perform the make-ready work for the project; and award a design-build contract.

Background

The current child care center is located on Mission Road and off-site of the main campus
within a modular building complex. The existing center was renovated in 1994 for its
current use and is now well beyond its useful life.

The proposed child care center project will construct a new single-story child care center
that is approximately 7,000 square feet located on a County-owned site on campus. The
proposed site is closer to the hospital and situated on the main campus making it centrally
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located and more accessible for County staff and the community. The new facility will
service approximately 72 children.

The scoping documents were prepared using a Board-approved, on-call consultant. A
Board-approved JOC contractor will be used to perform make-ready site preparation
work. The site is currently used as a landscape maintenance yard and requires
modification of the existing utility connections and general clearing of minor site
appurtenances to prepare the site for the forth-coming project construction.

Green Building/Sustainable Design Program/LEED

The proposed project is less than 10,000 square feet in size and is therefore, not required
to meet the Board's policy for LEED Gold certification. However, the project will be
designed to support the Board's policy for Green Building/Sustainable Design Program
by incorporating water and energy conservation features, enhancing indoor
environmental quality by using low-gas emitting building materials, and providing daylight
through much of the building.

Implementation of Strategic Plan Goals

These recommendations support the County Strategic Plan: Strategy Il.1, Drive
Economic and Workforce Development in the County; Strategy 1.2, Support the Wellness
of our Communities; and Strategy [II.3, Pursue Operational Effectiveness, Fiscal
Responsibility, and Accountability. These recommended actions support the Strategic
Plan by providing valuable childcare resources for the community that will in turn benefit
the common good by driving the development of the workforce and the economic
development of the County.

FISCAL IMPACT/FINANCING

The proposed total project budget (Enclosure A) of $9,979,000, includes plans and
specifications, plan check, construction, change order contingencies, consultant services,
Civic Art fee, miscellaneous expenditures, and County services. Of this amount, the
Department of Health Services (DHS) has already paid $616,000 for preliminary
assessment fees. Board approval of the enclosed appropriation adjustment (Enclosure B)
will reallocate $7,972,000 from the DHS Enterprise Fund-Committed for DHS to fund the
projected Fiscal Year 2019-20 expenditures for the LAC+USC Medical Center Child Care
Center project, C.P. 69828. DHS will provide funding in the future budget phases, as
needed, to fully fund the remaining project expenditures.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with the Board's Civic Art Policy, the project includes a budget of $79,000
to be allocated to the Civic Arts Special Fund that is 1 percent of the design and
construction costs.

In accordance with the Board's consolidated Local and Targeted Worker Hire Policy, the
project will require that at least 30 percent of the total California craft worker hours for
construction of the project be performed by Local Residents and at least ten percent be
performed by Targeted Workers facing employment barriers.

The design-build contract with Dela Secura, Inc., doing business as DLS
Builders, will contain terms and conditions supporting the Board's ordinance and policies,
including but not limited to: Child Support Compliance Program; Contractor Responsibility
and Debarment; Contractor Employee Jury Service Program; Defaulted Property Tax
Reduction Program; County's Greater Avenues for Independence and General Relief
Opportunities for Work Policies; Reporting of Improper Solicitations; Contract Language
to Assist in Placement of Displaced County Workers; and Notice to Contract Employees
of Newborn Abandonment Law (Safely Surrendered Baby Law).

ENVIRONMENTAL DOCUMENTATION

A final EIR was certified and the LAC+USC Medical Center Campus Master Plan project
for the LAC+USC Medical Center was approved by the Board on November 18, 2014.
Findings of Fact and a Statement of Overriding Consideration, as well as a Mitigation
Monitoring and Reporting Program, were adopted.

An Addendum to the EIR was certified by the Board on December 19, 2017, for the child
care center project. The child care center project is a part of the Master Plan and was
analyzed in detail in the Addendum as part of Tier 1 of the LAC+USC Campus Master
Plan. The recommended actions related to the child care center project are within the
scope of the adopted EIR, as amended by the Addendum. There are no changes to the
child care center project or to the circumstances under which the project will be
undertaken that require further review under the California Environmental Quality Act.
The previously adopted Mitigation Monitoring and Reporting Program, Findings of Fact,
and Statement of Overriding Consideration will continue to apply.

The location of the previously certified EIR, Addendum, and other materials constituting
the record of proceedings upon which the Board of Supervisors' decision is based in this
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matter is the Los Angeles County Public Works, Project Management Division I, 900
South Fremont Avenue, 5th Floor, Alhambra, California 91803, and can be viewed in
person or online at: ftp://dpwftp.co.la.ca.us/pub/pmd/LACUSCEIRandAddendum.

Upon the Board's approval of the recommended actions, Public Works will file a Notice of
Determination with the Registrar-Recorder/County Clerk in accordance with
Section 21152 of the California Public Resources Code.

CONTRACTING PROCESS

Public Works utilized a Board-approved, on-call consultants to prepare the scoping
documents for the LAC+USC Medical Center Child Care Center project. Public Works
intends to use a Board-approved JOC for the make-ready work.

The design-build procurement was conducted in accordance with the design-build policy
adopted by the Board on June 4, 2016.

On January 3, 2019, Public Works issued a Request for Proposals (RFP) for design-build
services on the LAC+USC Medical Center Child Care Center project. The contract
opportunity was listed on the County's "Doing Business with Us" and "Do Business with
Public Works" websites. Public Works also informed the local small business enterprises
about this business opportunity for those certified by the County of Los Angeles
Department of Consumer and Business Affairs.

The first phase of the RFP process was the submittal of a prequalification questionnaire
by all interested design-build firms. On February 21, 2019, six prequalification
guestionnaires were received for evaluation for the LAC+USC Medical Center Child Care
Center project RFP. One firm was disqualified for not providing the required Experience
Modification Rate. The prequalification questionnaires for the LAC+USC Medical Center
Child Care Center project were reviewed by an evaluation committee comprised of staff
from the Chief Executive Office, DHS, and Public Works. Based on the review and
evaluation of the prequalification questionnaires, five firms were determined to be
prequalified. In accordance with the shortlisting requirements in the RFPs, three firms:
DLS Builders; Penta Building Group, LLC; and Icon West, Inc., were shortlisted and
invited to submit technical and cost proposals for the projects.

On July 11, 2019, two of the three short-listed design-build firms submitted technical and
cost proposals for evaluation. The technical and cost proposals were evaluated by the
evaluation committee members based on technical design and construction expertise,
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team organization and personnel, proposed delivery plans, life cycle cost analysis, skilled
labor force availability, cost proposal, proposed design, and design excellence. DLS
Builders in its design-build proposal for the RFP, was found to have submitted the best
value and most advantageous proposal that complied with solicitation requirements to
perform these services under the design-build delivery method, in accordance with the
evaluation criteria stated in the RFP. These evaluations were completed without regard
to race, creed, color, or gender.

DLS Builders' Community Business Enterprises participation data and three-year
contracting history with the County are on file with Public Works.

INCLUSION OF COMMUNITY WORKFORCE AGREEMENT

The cost of implementing a Community Workforce Agreement (CWA) varies based on
cost proposals and projects. After DLS Builders had been determined to have submitted
the best value and most advantageous proposal, the County requested DLS Builders
provided a cost proposal in the amount of $556,429 for the inclusion of the CWA, and this
cost is deemed reasonable and will increase the base contract by 9.9 percent. Upon the
Board's approval of First Supervisorial District's motion to include this project within the
list of projects covered by the CWA, the Director of Public Works, or his designee, will
execute an amendment increasing the design-build contract with DLS Builders by
$556,429.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Public Works will work with DHS to minimize construction impacts and disruptions at the
facilities. All adjacent campus facilities are anticipated to remain operational during
construction.
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CONCLUSION

Please return one adopted copy of this Board letter to Public Works, Project Management

Division I.

Respectfully submitted,

/el i

MARK PESTRELLA
Director of Public Works

MP:AKM:cg
Enclosure

c: Department of Arts and Culture

Auditor-Controller

Chief Executive Office (Capital Programs Division)
County Counsel

Executive Office

Department of Health Services (Capital Projects Division)
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|. PROJECT SCHEDULE SUMMARY

Enclosure A
March 31, 2020

Project Activity

Scheduled Completion Date

Environmental Document 12/19/17*
Project Scoping Documents 03/19*
Award Design-Build Contract 03/20
Construction Start 07/20
Substantial Completion 05/21
Final Acceptance 08/21

*Completed Activity
. PROJECT BUDGET SUMMARY

Project Activity

Revised Budget

Hard Costs

Construction (Design-Build) $ 5,614,292
CWA Contract Amendment $ 556,429
Design Completion Allowance $ 173,000
Subtotal $ 6,343,721
Contingency $ 677,571
JOC Make-Ready $ 832,000
Construction Subtotal $ 7,853,292
Civic Art $ 79,000
Hard Costs Subtotal $ 7,932,292
Soft Costs

Plans and Specification $ 384,000
Consultant Services $ 605,000
Miscellaneous Expenditure $ 20,000

Jurisdictional Review, Plan Check and
Permit $ 78,000
County Services $ 959,708
Soft Cost Subtotal $ 2,046,708

TOTAL

$ 9,979,000
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COUNTY OF LOS ANGELES
DEPT’S.
REQUEST FOR APPROPRIATION ADJUSTMENT NO. o
DEPARTMENT OF HEALTH SERVICES Februarv 18. 2020

AUDITOR-CONTROLLER:
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE
ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR

ACTION.
ADJUSTMENT REQUESTED AND REASONS THEREFOR
FY 2019-20
4 -VOTES

SOURCES USES
BA Detail - See Attachment Page 1. BA Detail - See Attachment Page 1.
SOURCES TOTAL: $ 23,916,000 USES TOTAL: $ 23,916,000
JUSTIFICATION

This budget adjustment of $7,972,000 is necessary to establish and fund Capital Project No. 69828, LAC+USC Medical Center Child
Care Center from DHS Enterprise Fund-Committed for DHS for anticipated expenditures in FY 2019-20.

SO VL SHEEEgS RO Y,

AUTHORIZED SIGNATURE Susanna Lao, Controller's Division, DHS

$#70-E MAR 3 1 2020

BOARD OF SUPERVISOR’S APPROVAL (AS REQUESTED/REVISED)
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ELIAZZAVALA

EXECUTIVE OFFICER

2

REFERRED TO THE CHIEF D ACTION m/APPROVED AS REQUESTED
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4 Vlﬂé‘«/ CHIEF EXECUTIVE OFFICER  BY M

7

o X4ug
B.A. NO. H.g %Zgl /7 20 20 2—“0\/2020 20

AUDITOR-CONTROLLER




SOURCES:

DHS Enterprise Fund

MN2-3078

Committed for DHS

Decrease Obligated Fund Balance

LAC+USC Medical Center Enterpnse Fund
MN4-HG-96-9911-60010

Operating Transfers In

Increase Revenue

Total Enterprise Fund

Ent Sub - LAC+USC Medical Center
A01-AC-6100-21200-21224

Other Financing Uses

Decrease Appropriation

Total General Fund

Total

Noted & Approved:

sl/béww(/@o

Enclosure B

DEPARTMENT OF HEALTH SERVICES
REQUEST FOR APPROPRIATION ADJUSTMENT
CAPITAL PROJECTS
FISCAL YEAR 2019-20

7,972,000
7,972,000
$ 15,944,000
7,972,000
$ 7,972,000
$ 23,916,000

Susanna Lao, Controller’s Division
Department of Health Services

BAH S

4 VOTES

DHS Enterprise Fund
MN2-HS-6100-60070

Other Financing Uses
Increase Appropriation

7,972,000

LAC+USC Medical Center Enterprise Fund
MN4-HG-96-9912-60010

Operating Subsidy - General Fund

Decrease Revenue

7,972,000

Total Enterprise Fund $ 15,944,000
LAC+USC Medical Center Capital Improvements
LAC+USC Medical Center Child Care Center
A01-CP-6014-64010-69828

Capital Assets - Buildings & Improvements
Increase Appropriation

7,972,000

Total General Fund $ 7,972,000

Total $ 23,916,000
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